AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of11

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
80 2007APR20 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
U.S. ARWY TACOM LCMC DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
VI VIAN L. NORDAUNE (586) 753- 2068 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP, LLC
38500 MOUND ROAD
STERLI NG HEI GHTS, M 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0024
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2004NOV18

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET | NCREASE: $. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE

NORDAUNV@rACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2007APR20
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 11

CONTINUATION SHEET

PIIN/SIIN DAAEO7- 00- D- MD51/ 0024 MOD/AMD 80

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON A - SUPPLEMENTAL | NFORMATI ON
PROGRAM St ryker Arnored Vehicles

1. This Mdification 80 to Delivery O der 0024 under Contract DAAEO7-00-D-M51 is a suppl enental agreenent.

2. The purpose of this nodification is to augment the conditional acceptance ternms and conditions specified in Mdification 76 of this
delivery order. Except as stated below, all other terms and conditions of Mdification 76 remain in effect.

3. Suspect Air reservoirs.
a. The Contractor agrees to retrofit all suspect stainless steel air reservoirs.

b. The Contractor agrees to divert from production all Rhino coated reservoirs and/or steel reservoirs to satisfy field retrofit
requirenents. Air reservoirs will be shipped in accordance with the Governnent's priorities.

c. Vehicles may be conditionally accepted with suspect reservoirs or previously used/sold air reservoirs provided they are used
with either an approved engineering patch or an acceptable nutually agreed upon protection bl anket.

d. Subsequent to conditional acceptance, the vehicles with suspect air reservoirs will be shipped to the appropriate fielding
| ocation and the suspect air reservoirs will be renpved for reuse in production.

e. Contractor Logistics Support (CLS) will performthe retrofit of suspect air reservoirs in the field and the renoval of suspect
air reservoirs that will be re-used in production.

f. The Contractor agrees to update the CDRL A0O44 with information on the quantity/location of air reserviors w th hexaval ent
chrom um

g. A price withhold of $580,194 is established for the suspect air reservoirs. This withhold will be applied against the first two
(2) vehicles conditionally accepted at the Anniston facility under the terns of this nodification ($290,097 per each of the first two
vehicles). The DD250 for the first two vehicles nmust be annotated with the withhold and to reflect the presence of non-conformng air
reservoirs. The DD250 of each subsequent vehicle conditionally accepted with the suspect air reservoirs nust be annotated to reflect
the presence of non-conforming air reservoirs. The Contractor nmay invoice for the withhold on a nonthly basis at $197 per air reservoir
as the Governnent receives conformng air reservoirs.

4. PTO Spline |ssue.

a. The Contractor agrees to retrofit the left and right side splines of all NBCRV and MGS vehicl es upon conpl etion of the
engineering test and validation. The Contractor shall conplete the engineering test and validation within 90 days of the award of this
nodi fication. For the deployed vehicles, the work will be performed with the Government funded retrofit teambut at no additional fee.
Al'l garison retrofit work will be performed at no additional cost to the Governnent.

b. Wthin 15 days after the conpletion of 1/25 RESET in Al aska, the Contractor shall provide the Government an anal ysis and
recomendati on whi ch assesses the spline failure rate data collected during 1/25 SBCT RESET as well as the DIMS spline demand data on

the other eight (8) Stryker Vehicle configurations.

c. Wthin 10 days of the execution of this nodification, the Contractor shall provide the supplier's PTQ spline assenbly rating
whi ch support the load limts with vehicle air conditioning installed.

d. The Contractor shall provide an assessnment of the contractor's engineering position to grease splines every 1500 miles.
5. Turbo Issue. Wthin 15 days of the execution of this nodification, the Contractor shall provide a turbo corrective action plan.
6. Commopn Power Steering Pump. Wthin 10 days of the execution of this nodification, the Contractor shall provide a power steering
punp update concerning the location of the remaining nine (9) suspect power steering punps and provide a recommendation on how to |ocate

t he bal ance.

7. No later than 30 April 2007, the Contractor shall provide a corrective action plan to address the Renpte Weapon Station (RWS)
configuration, Material Release Board (MRB) process, and docunentation for software changes.

8. The Contractor agrees to install the stubbing kit during production for the absent Enbedded Training Mdules (ETM on vehicles which
will not receive an Renpote Wapon System (RWS) after acceptance. Wthin two (2) weeks of the award of this nodification, the Contractor

shal | :

a. Red-line the Operation Sheets for use of the stubbing kits as GFM until the contractor's proposal, CCP644, is negotiated.



Reference No. of Document Being Continued Page 3 of 11

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MO51/ 0024 MOD/AMD 80

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

b. Provide the effectivity date of the stubbing kit production cut-in.

9. ESV-0043 Part Shortages. Al part shortages for ESV-0043 have been delivered to the Government; except for the MSD Kit, MSDCU, and
M ssion Equi pnent Signal Unit(MESU). Wthin seven (7) business days, the Contractor has agreed to provide the MSD Kit and MSDCU at no

addi tional cost to the Government. The parties agree to continue the investigation of the MESU i ssue and agree to negotiate a final
resolution of the MESU issue within seven (7) business days.

10. As aresult of this nodification, the price of this delivery order is neither increased nor decreased. Except as stated above, all
other terms and conditions of this delivery order remain unchanged and in full force and effect.

*** END OF NARRATIVE A 0083 ***
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Page 4 of 11

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0200 NSN:  2355- 01- 481- 8576
FSCM 19207
PART NR: 12479559
SECURI TY CLASS: Uncl assified
0200AA PRODUCTI ON QUANTI TY 7 EA $ 2,128,667.000 (% 14,900, 669. 00

CLI N CONTRACT TYPE:
Firm Fi xed- Price

NOUN: ATGM S, DO¥ 0024 (10)
PRON: X15GX275X1  PRON AMD: 17

AVS CD: 31107175005

CLIN REVI SED BY MODI FI CATI ON 72*
CLI N REVI SED BY MODI FI CATI ON 80

The Section H, Table 5, Colum F, Anti-Tank Guided

M ssil e(ATGM) Vehicle unit price is decreased from
$2,186,523 to $2,128,667 and includes the recurring
hardware and | abor costs associated with the

fol l owi ng changes:

a. DVE Bracket Assenbly at a decrease of $49 per

vehicle.

b. DVE Final Relocation at an increase of $456 per

vehicle.

c. Spall Liner deletion at a decrease of $11,985 per

vehicle.

d. Weight Reduction Initiatives at a decrease of
$16, 461 per vehicle:

1. Renoval and cap-off of the APU.
Del etion of the wi ndshield (each vehicle shall
have a windsheild kit overpacked).

3. Deletion of the sand/dust covers - nounting

bracket .

4. Deletion of the wheel

first axle.

5. Deletion of the driver's ingress handle.
reduced driver wire cutter.
reduced squad | eader's wire

6. Installation of
7. Installation of

cutter.
8. Reduce squeal

14. Lighter weight

steps on all but the

band on brake drums.
9. Lighter weight driver's seat frane.
10. Conposite engi ne bul khead panel s.
11. Conposite transfer case cover.

12. Lighter weight steering wheel.

13. Conposite tire chain box.

hydraulic filter.
15. Delete interior driver's step.

16. Change material on water can bracket.

ACRN:  AA
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CONTlNUAT|ON SHEET P||N/S||N DAAEQO7- 00- D- MD51/ 0024 MOD/AMD 80
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

17. Lighter weight bunper.
18. Conposite Engi ne Bul khead Panel .

e. Add-on-Arnor Prep Kit at an increase of $1,899

per vehicle.

f. Common Heater at a decrease of $9 per vehicle.

g. Deletion of Contractor Furnished Material (CFM,

Seat Belts at a decrease of $131 per vehicle.

h. Incorporation of Governnment Furnished Materi al

at a decrease of $509 per vehicle.

1. PLGR Cabl e Protector
2. DVE Cable Guard
3. Quick Fuel Access Floor Plate.

i. Incorporation of the Caterpillar Paper Gl
Filter at a decrease of $290 per vehicle.

j. Vehicle price decrease of $24,928 each for the

renoval of BPS requirenent.

k. Addition/integration of Air Conditioning
at no additional cost to the Government.

I . Vehicle price decrease of $6,492 each for
repl acenment of ATGM Gui ded M ssile .50
cal i ber M2 Machine Gun Mount with 7.62
M240B Machi ne Gun Mbunt .

*m Integration of the Contractor Furnished
Hawker Batter and Regul ator at an increase
of $1, 064 per vehicle.

*n. The change in Governnment Furni shed DVE
froma Raytheon DVE to a DRS DVE results
in a decrease of $321 per vehicle.

*0. The change fromthe integration of the

GFM PLGR to a DAGR results in a
decrease of $100 per vehicle.

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MRK FOR

TP CD

001 Wp09535099H275 YO00000 M
PRQJ_CD BRK BLK PT
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CONTINUATION SHEET PIIN/SIIN DAAEO7-00- D- MD51/ 0024 M OD/AMD 80
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
002
DEL REL CD QUANTI TY DEL DATE
003 DELETED
004 DELETED
005 1 31- JUL- 2007
006 2 30- SEP- 2007
007 2 31- OCT- 2007
008 2 30- NOV- 2007
FOB PO NT: Origin
SH P TO. PARCEL POST ADDRESS
(YO0000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SHIP-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0024
0200AB PRODUCTI ON_ QUANTI TY 3 EA |$_2, 128,667.000 [$ 6, 386, 001. 00

NOUN: ATGM S, DO¢ 0024 (10)
PRON: X15GX275X1  PRON AMD: 17
AMB CD: 31107175005

CLI N ADDED BY MODI FI CATI ON 80

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance
DOC SUPPL

ACCEPTANCE: Origin

ACRN:  AA

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
002 Wp09537101A001 WB1A2N M 2
PRQJ_CD BRK BLK PT
107
DEL REL CD QUANTI TY DEL DATE
001 1 30- APR- 2007

FOB POINT: Origin

SH P TO PARCEL POST ADDRESS
(VO1A2N)

XR WAGG FT LEW S FLD CFC
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CONTINUATION SHEET PIIN/SIIN DAAEO7-00- D- MD51/ 0024 M OD/AMD 80
Name of Offeror or Contractor: @Gv GbLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
STRYKER FI ELDI NG
BLDG 3750 BAY DOOR #10
FORT LEW S WA 98433-5000
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0024
DoC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
003 WP09537101A002 WB5KYQ M 2
PRQJ CD BRK BLK PT
107
DEL REL CD QUANTI TY DEL_DATE
001 2 31- MAY- 2007
FOB PO NT: Origin
SH P TO PARCEL POST_ ADDRESS
(V25KYQ SREW/NX USPFO ACTIVITY PA ARNG
BLDG S11 68 UTILITY RD AWCF SSF
FT 1 NDI ANTOANN GAP
ANNVI LLE PA 17003- 5003
CONTRACT/ DEL| VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0024
EXCEPTI ON DATA:
Vehicles are to be shipped in accordance
with Security d assification CGuide. For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.
Ship To:
FLW Stryker Support Cell
DODAAC.  VW1A2N
Stryker Fielding
BLDG 3750 Bay Door #10
Ft. Lewi s, WA 98433-5000
MARK FOR: Chris Denchfield,
Office 253-966-8805/ Cell 253-405-1839
Wanda Wit aker, O fice 253-966-3978
(End of narrative FO01)
0700AB PRODUCTI ON QUANTI TY 6 EA $_1,170,610.000 |$ 7,023, 660. 00
CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: FYO5 MEV BUY
PRON:  X15GX093X1 PRON AMD: 24 ACRN:  AA
AVS CD: 31107175005
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CONTlNUAT|ON SHEET P||N/S||N DAAEQO7- 00- D- MD51/ 0024 MOD/AMD 80
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

CLIN REVI SED BY MODI FI CATI ON 76.
CLI N REVI SED BY MODI FI CATI ON 80

The Section H, Table 5, Colum F, MEV unit price, is
increased from $1, 151, 022 to $1, 170, 610 and i ncl udes

the MEV recurring hardware and | abor costs associ at ed

with the follow ng changes:

DVE Bracket Assy ($ 49)
DVE Final Rel ocation $ 456
Attendant Seat - Addition $ 2,687
Litter Lift $ 31, 896
Oxygen Bottle Bracket $ 1,377
Wei ght Reduction Initiatives ($ 16, 461)
- Renoval & cap-off of the APU
- Deletion of the wi ndshield (each
vehicle shall have a wi ndshield
kit overpacked)
- Deletion of the sand dust covers
nmounting bracket
- Deletion of the wheel steps on all
but the first axle.
- Deletion of the driver's ingress
handl e
- Installation of reduced driver's
wire cutter
- Installation of reduced sqad
leader's wire cutter
- Reduce squeal band on brake druns
- Lighter weight driver's seat franme
- Conposite transfer case cover
- Lighter weight steering wheel
- Conposite tire chain box
- Lighter weight hydraulic filter
- Delete interior driver's step
- Change material on water can bracket
- Lighter weight bunper
- Conposite engi ne bul khead panel _
Attendent Seat - Deletion ($ 3,463)
h. 1V Hook Assy & Aisle Hand Straps $ 1,037
i. CGovernment Directed Changes $ 1,158
- Medi cal Cabinet |nprovenents
- Non- Absorbant Seat Cushions
- Oxygen Bottle Bracket Modification
- Spall Padding
- Litter Lift Arm Padding
j. Add-on-Arnor Prep Kit $ 1,680
k. Common Heat er ($ 206)

TP a0 T

@

|. Deletion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $461 per vehicle.

m I ncorporation of Governnment Furnished Materi al
at a decrease of $509 per vehicle.

1. PLGR Cabl e Protector
2. DVE Cable Guard
3. Quick Fuel Access Floor Plate.

n. Incorporation of the Caterpillar Paper Gl
Filter at a decrease of $290 per vehicle.
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CONTlNUAT|ON SHEET P||N/S||N DAAEQO7- 00- D- MD51/ 0024 MOD/AMD 80
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

0. Addition/integration of Air Conditioning
at no additional cost to the Government.

p. Integration of the Contractor Furnished
Hawker Batter and Regul ator at an increase
of $1,064 per vehicle.

g. Integration of the GFM Towbar at an
increase of $93 per vehicle.

r. The change in Governnment Furnished DVE
froma Raytheon DVE to a DRS DVE results
in a decrease of $321 per vehicle.

s. The change fromthe integration of the

GFM PLGR to a GFM DAGR results in a
decrease of $100 per vehicle.

(End of narrative B001)

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09534357H093 YO0000 M 2
PRQJ_CD BRK BLK PT
00A

DEL REL CD QUANTI TY DEL DATE

001 4 31- JAN- 2007

002 DELETED

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5 REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0024

DOC SUPPL
REL CD M LSTRI P ADDR

SIGCD MARK FOR TP CD

004 Wp09537108A001 WB5KYQ M
PRQJ _CD BRK BLK PT
I OP

2
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Page 10 of 11

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

DEL_REL CD QUANTI TY DEL DATE

001 2 31- MAR- 2007

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

(V25KYQ SREW/NX USPFO ACTIVITY PA ARNG
BLDG S11 68 UTILITY RD AWCF SSF
FT | NDI ANTOAN GAP

ANNVI LLE PA 17003-5003

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0024

DOC REL CD 001 M LSTRI P Wp0953- 4357- HO93
For a Quantity of four (4) each

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security d assification CGuide. For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.

SH P TO

Pennsyl vani a National Guard
Fort | ndi antown Gap

BLDG 1191

Annville, PA 17003

MARK FOR:
M ke Vol z, Cell: (717) 821-7491
emai |l : mchael .john.vol z@is. arny. m |

DODAAC: V5KYQ

DOC REL CD 002 M LSTRI P Wp0953- 7108- AO01
For a Quantity of two (2) each

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security d assification CGuide. For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.

SH P TO

Fort | ndi antown Gap

BLDG 1191

Annville, PA 17003

MARK FOR: M ke Vol z, Cell:(717) 821-7491
Enmi | : michael . john.vol z@Qis. arny. m |
DODAAC: W5KYQ

(End of narrative FO001)
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PIIN/SIIN DAAEO7- 00- D- MD51/ 0024 MOD/AMD 80

Page 11 of 11

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0200AA X15GX275X1 AA 1 $ 21, 286,670.00 $ -6, 386, 001. 00 $ 14, 900, 669. 00
31107175005 5GXP01
A15P30052RX1
0200AB X15GX275X1 AA 1 $ 0.00 $ 6, 386, 001. 00 $ 6, 386, 001. 00
31107175005 5GXPO1
A15P30052RX1
NET CHANGE $ 0. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny AA 21 52033000055R5R07P31107131E9 S20113 Wb6HZV $ 0. 00
NET CHANGE $ 0.00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 834, 041, 600. 00 $ 0.00 $ 834, 041, 600. 00
ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON

AA 21 050720330000

S20113 55R5R073110717500531E9 5GXP01S20113 We6HZV
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